WashingBasket

CONFIDENTIAL

PROJECT PROPOSAL

Washing Basket digital service platform

Customer app for Android and iOS, operations portal and backend services: scope, delivery approach and engagement terms.



PREPARED FOR

Washing Basket

DOCUMENT

Commercial discussion draft

DATE

November 2026

CLASSIFICATION

Confidential

CONTENTS

In this proposal

01 Executive overview 03

02 Scope and delivery workstreams 04

03 Client inputs, ownership and warranty 05

04 Acceptance and next steps 06

05 Commercial proposal 07

About this document

This proposal sets out what will be built for Washing Basket, how the work is phased, what is needed from the client team and how the engagement is accepted. All commercial terms, including the monthly Care & Hosting Plan, are collected in the final section.

Status

Commercial discussion draft. Final scope, taxes, IP transfer, privacy responsibilities, support levels and exclusions are confirmed in a mutually signed agreement.

01

EXECUTIVE OVERVIEW

A connected service platform, not a brochure app

Washing Basket is being developed as a connected digital service platform for real customers and real payments: Android and iOS apps, backend services, an operations portal, a live payment gateway, testing, store release and a codebase the client owns.

The goal is to make the customer journey straightforward while giving the business a dependable foundation to manage bookings, payments, service progress, customer information and future growth. The platform should reduce manual coordination, prevent avoidable operational errors and keep the service experience consistent.

01 Collect → 02 Wash → 03 Dry → 04 Iron → 05 Handover

Proposed scope baseline

Customer app 01

React Native + Expo for Android and iOS: phone-number/OTP sign-in, profile, service discovery, booking and order views.

Service journey 02

Collect → Wash → Dry → Iron → Handover, with clear, understandable status updates at every step.

Live payments and wallet 03

Wallet top-up and checkout through a live payment gateway, configured bonus logic, coupons at the payment stage, and QR access after wallet payment.

Order operations 04

Backend order lifecycle with customer-facing status visibility, built for real customers from day one.

Admin interface 05

Web portal for the agreed customer, booking/order, payment and status-management tasks, run by the client's own team.

Technical foundation 06

Node.js/Express APIs, MongoDB, validation, authentication, access controls, security hardening, testing and production deployment.

TWO PHASES

PHASE 1: CLICKABLE PROTOTYPE. The full flow with sample data, so Washing Basket can see the experience before committing. **PHASE 2: FULL BUILD.** On approval, the prototype becomes the real product with live payments and real users.

02

SCOPE AND DELIVERY

Specialist workstreams, one product

The engagement is delivered as a prototype followed by eight build workstreams, engineered to operate together reliably.

#	WORKSTREAM	WHAT IT DELIVERS
01	**Clickable prototype**	Phase 1: the end-to-end customer flow and key admin screens with sample data, for review and approval.
02	**Discovery & planning**	Requirements, user journeys, architecture, workflow definitions and scope control.
03	**UX/UI design system**	Screen structure, reusable components, responsive behaviour and visual consistency.
04	**Backend, APIs & database**	Authentication, customer/order data, business rules, validation and access control.
05	**Customer mobile app**	Android + iOS implementation, booking, profile, wallet/checkout and API integration.
06	**Admin / operations portal**	Operational screens and controls for the agreed customer, booking, payment and order workflows.
07	**Workflow integrations**	Wallet rules, bonus display, coupon validation, QR gating and order workflow.
08	**Live payments & go-live**	Payment gateway, webhooks, failed/pending payments, refunds, settlement reconciliation, security hardening, production servers and store submission.
09	**QA, release & handover**	Functional/regression testing, UAT, release, admin training and handover.

Why this is more than app design

Two platforms

Android and iOS need their own implementation, device testing, release configuration and platform-specific checks.

Real money, real users

Payments, refunds and settlements must be correct every time, across the app, backend, gateway and admin portal.

Data and security

Customer records, authentication, permissions, validation, backups and controlled access need deliberate engineering.

03

CLIENT INPUTS, OWNERSHIP AND WARRANTY

What we need, and what you own

Delivery dates depend on the following inputs being available when each stage needs them.

- One authorised point of contact for consolidated feedback and approvals.
- Final service catalogue, service areas, pricing, taxes/fees and booking constraints.
- Confirmed order lifecycle, cancellation/refund rules, wallet bonus, coupon conditions and QR unlock criteria.
- Approved brand assets, images, content, privacy policy and legal text.
- Business accounts in Washing Basket's name: Google Play, Apple Developer, payment gateway (KYC), SMS/DLT and domain.
- Timely feedback, ideally within 2–3 working days for each review milestone.

60-day warranty

Every reproducible defect in the delivered scope is fixed **free of charge for 60 days after go-live**. Warranty fixes never use Care & Hosting Plan hours.

It excludes new requirements, third-party outages, client configuration changes and issues caused by unauthorised code changes.

You own the product

The source code lives in a **GitHub account owned by Washing Basket**, with full code and IP ownership transferring on final payment.

Handover includes **two admin training sessions** and an admin user guide for the team that will run the portal.

04

ACCEPTANCE AND NEXT STEPS

From approval to launch

Phase 1 starts on approval of this proposal. Phase 2 starts once the prototype is approved and the first build milestone is paid.

1 **Approve Phase 1**
Start the clickable prototype.

2 **Review the prototype**
Walk through the full flow and give feedback.

3 **Approve Phase 2**
Freeze the scope and acceptance criteria.

4 **Delivery calendar**
Confirm dates for every review milestone.

5 **Client-side owners**
Name the owner for each input and approval.

6 **Go-live and care**
Launch, then the Care & Hosting Plan begins.

Data protection: DPDP reference notes

Summary based on the Digital Personal Data Protection Act, 2023; the DPDP Rules, 2025 notified by MeitY; and the phased commencement notification dated 13 November 2025. The core provisions are scheduled 18 months after notification, on **13 May 2027**. Confirm applicability and current requirements with qualified Indian legal/privacy counsel.

OFFICIAL SOURCES

MeitY: DPDP Rules 2025 and commencement documents
meity.gov.in/documents/act-and-policies/digital-personal-data-protection-rules-2025-gDOxUjMtQWa

PIB, 14 November 2025
pib.gov.in/PressReleasePage.aspx?PRID=2190014&lang=2&reg=3

05

COMMERCIAL PROPOSAL

Project investment

The fee covers the complete connected system described in this proposal: two apps, backend, admin portal, live payments, testing, store launch, a 60-day warranty and full code ownership. It is a fixed price for the agreed scope.

FIXED PROJECT FEE

₹6,00,000

Prototype fee included · taxes extra

PHASE 1 · PROTOTYPE

₹50,000

Fully credited against the project fee on approval

Investment breakdown

WORKSTREAM	COVERS	AMOUNT	SHARE
Discovery & planning	Requirements, journeys, architecture	₹35,000	6%
UX/UI design system	Screens, components, consistency	₹55,000	9%
Backend, APIs & database	Auth, data, business rules, access	₹1,00,000	17%
Customer mobile app	Android + iOS, booking, wallet	₹1,45,000	24%
Admin / operations portal	Customers, orders, payments, status	₹75,000	13%
Workflow integrations	Wallet, bonus, coupons, QR gating	₹40,000	7%
Live payments & go-live	Gateway, refunds, security, production	₹1,00,000	17%
QA, release & handover	Testing, UAT, stores, training	₹50,000	8%
Total fixed project fee		**₹6,00,000**	100%

COMMERCIAL PROPOSAL

Payment schedule

Pay as you see progress: each milestone is due only after that stage is demonstrated and approved. The ₹50,000 prototype fee counts towards the project fee, so it is deducted from M1.

STAGE	PAYMENT TRIGGER	AMOUNT
Phase 1	Prototype · 50% at start	₹25,000
Phase 1	Prototype · 50% on delivery	₹25,000
M1 · 30%	Prototype approved, scope frozen, build kickoff	₹1,50,000
M2 · 30%	UX/UI approval and core backend demonstration	₹1,65,000
M3 · 30%	Feature-complete app, admin and payments demo, before UAT sign-off	₹1,65,000
M4 · 10%	Go-live on both stores and final handover	₹70,000
Total project fee		**₹6,00,000**

One-time account fees (paid directly by Washing Basket)

Google Play developer account	One time, for life	≈ ₹2,200
Apple Developer Program	First year (renewals are covered by the Care & Hosting Plan)	≈ ₹9,000
SMS DLT registration	One time, required in India to send OTP SMS	≈ ₹6,000

These accounts are opened in Washing Basket's business name because they need company KYC. Amounts are indicative and set by each provider.

COMMERCIAL PROPOSAL

Care & Hosting Plan

One monthly fee keeps the platform online, secure and improving. Hosting, database, backups, monitoring, store renewals and developer time are all included, so there is one bill and one point of contact.

CARE & HOSTING PLAN

₹15,000 / month

All-inclusive · starts at go-live

If arranged separately	**≈ ₹25,100/month**
You save	**≈ ₹10,100 every month**
Pay yearly	**₹1,62,000/year · 10% off**

#	INCLUDED EVERY MONTH	TYPICAL VALUE
01	**Production cloud hosting** API server and admin portal, managed and scaled for launch traffic	₹2,500
02	**Managed database with daily backups** MongoDB with automated backups and point-in-time recovery	₹3,000
03	**Storage, SSL and delivery** Images and files, https certificates, fast content delivery	₹500
04	**OTP login SMS** Up to 2,000 OTP messages every month	₹600
05	**App store renewals and compliance** Apple renewal, Android/iOS policy and OS updates, re-submissions	₹1,000
06	**Security and updates** Security patches, library and framework updates	₹3,000
07	**24×7 monitoring and alerts** Uptime, crash and error monitoring with instant alerts	₹1,500
08	**Bug fixes and small changes** Up to 10 developer hours: fixes, prices, coupons, content, banners	₹10,000
09	**Payment support** Gateway monitoring, failed-payment and settlement issue support	₹2,000
10	**Monthly health report** Uptime, orders, errors, performance and recommendations	₹1,000
	Total value per month Your plan: ₹15,000	**₹25,100**

COMMERCIAL PROPOSAL

Additional work, exclusions and approval

Additional work

Extra developer hours Beyond the 10 hours in the plan	₹1,000 / hour
New features Fixed quote, approved before work starts	Quoted
Additional admin training Beyond the two handover sessions	₹2,500 / session
OTP SMS above 2,000 / month Billed at actual provider cost	At cost
Higher hosting tier Only if usage outgrows the launch tier, with 30 days' notice	Reviewed

Not included in the plan

- **Domain renewal** (about ₹700–1,200 a year)
- **Trademark registration** for the name and logo
- **Privacy policy and legal drafting** by a lawyer
- **Payment gateway transaction fees**, deducted by the gateway from each payment
- **Taxes** as applicable

Response times

4 working hours

Response when the app is down or payments are failing

1 working day

Response for all other issues and change requests

60 days

Defect fixes after go-live are under warranty and never use plan hours

Approval

FOR WASHING BASKET

Name _____

Signature _____

Date _____

FOR THE DEVELOPMENT TEAM

Name _____

Signature _____

Date _____

Important. This is a commercial planning proposal, not a tax invoice, legal opinion, security certification or guarantee of regulatory compliance. Final scope, taxes, IP transfer, privacy responsibilities, support service levels and exclusions must be recorded in a mutually signed agreement. Third-party prices are indicative and set by each provider.